
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:50 AM
Run date

Time

Reviewer: Wright, Doug 29-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 016 Date: 01-Dec-2010 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 449

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-GRT.05304-0120F4 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 016 Date: 01-Dec-2010 Wednesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

ABF crew continue with bolting operation at the 9M diaphragm and finishing up the remaining expoxy grout
for the dowel around the tower and shear plate base.

Ricky's crew finished grouting at 2:00 PM.

See Sami Daouk's diary for labor hour on the grouting operation.

Matt and John continue the work on bolting at the east bay. John continue the work on the north bay.

053 T-L01-SPD.053

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV
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